COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 11/04/2016

ESTIMATE SUMMARY 18:18:28

CONTID: C19192 ESTIMATE NO: 0006 PROG SPEC YR: 2005

PCN: 19192-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:

CONTRACT DESCRIPTION: TIME CHARGED: 180.0 DAYS TIME ALLOW:  7/31/2018 ?* FIXED COMPLETION DAT

1-25/ARAPAHOE RD INTERCHANGE PERCENT TIME: 22.11 ORIG TIME ALLOW: 7/31/2018 ?* FIXED COMPLETION DAT

PROJECT NO: STU0252-429
1-25/ARAPAHOE RD INTERCHANGE
NAME OF ROAD:

PROJECT COUNTIES: ARAPAHOE

CONTRACTOR:

KRAEMER NORTH AMERICA, LLC PAY PERIOD ENDING 11/04/2016 DATE TIME STARTED 05/09/2016

P.O. BOX 220 DATE LET 04/11/2016 DATE WORK BEGAN  05/09/2016
DATE AWARDED 04/22/2016 DATE TIME STOPPED

DATE CONTRACT EXECUTED 04/29/2016 DATE ACCEPTED

PLAIN WI 53577 (608)546-2311 DATE NOTICE TO PROCEED  05/09/2016

CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ PARTICIPATING $  18,660,849.34 3,501,104.10
AWARD PROJECT AMT:  $ NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 34.29% TOTAL EARNINGS 18,660,849.34 3,501,104.10
FUNDS AVAILABLE: $ STOCKPILED MATERIALS 337,682.92 82,006.17
GROSS EARNINGS 18,998,532.26 3,583,110.27
TOTAL CLAIMS: $ 0.00 RETAINAGE -465,507.33 -99,691.46
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 18,533,024.93 3,483,418.81
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 18,533,024.93 3,483,418.81
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $  3,483,418.81

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:
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PCN: 19192-BID ESTIMATE RUN 11/04/2016
PROJECT: STU0252-429 ESTIMATE NO: 0006 18:18:28
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 201-00000 *Clearing and Grubbing 1.000 0.900
LS 0.000 0.00
69,595.96000 0.900 62,636.36
0010 202-00000 *Removal of Structures and Obstructions 1.000 0.100
LS 0.000 0.00
21,414.18000 0.100 2,141.42
0015 202-00010 *Removal of Tree 219.000 133.000
EACH 7.000 1,873.76
267.68000 140.000 37,475.20
0020 202-00019 *Removal of Inlet 46.000 3.000
EACH 10.000 10,081.60
1,008.16000 13.000 13,106.08
0025 202-00021 *Removal of Manhole 27.000 0.000
EACH 1.000 1,008.16
1,008.16000 1.000 1,008.16
0030 202-00026 *Removal of Slope and Ditch Paving 1,474.000 105.400
SY 0.000 0.00
10.71000 105.400 1,128.83
0035 202-00027 *Removal of Riprap 228.000 110.000
SY 0.000 0.00
21.41000 110.000 2,355.10
0040 202-00030 *Removal of Water Service 2.000 0.000
EACH 0.000 0.00
3,282.24000 0.000 0.00
0045 202-00031 *Removal of Fire Hydrant 6.000 4.000
EACH 0.000 0.00
3,766.50000 4.000 15,066.00
0050 202-00035 *Removal of Pipe 6,167.000 547.000
LF 50.000 1,186.00
23.72000 597.000 14,160.84
0055 202-00037 *Removal of End Section 5.000 0.000
EACH 0.000 0.00

415.13000 0.000 0.00
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PCN: 19192-BID ESTIMATE RUN 11/04/2016
PROJECT: STU0252-429 ESTIMATE NO: 0006 18:18:28
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 202-00080 *Removal of Guard Post 9.000 8.000
EACH 0.000 0.00
107.07000 8.000 856.56
0065 202-00150 *Removal of Wall 3,964.000 363.300
EACH 993.000 34,258.50
34.50000 1,356.300 46,792.35
0070 202-00195 *Removal of Median Cover 4,803.000 4,423.900
Sy 150.800 1,453.71
9.64000 4,574.700 44,100.11
0075 202-00200 *Removal of Sidewalk 7,624.000 3,079.400
SY 357.700 3,448.23
9.64000 3,437.100 33,133.64
0080 202-00201 *Removal of Curb 215.000 189.600
LF 0.000 0.00
12.85000 189.600 2,436.36
0085 202-00202 *Removal of Gutter 214.000 0.000
LF 0.000 0.00
12.85000 0.000 0.00
0090 202-00203 *Removal of Curb and Gutter 28,822.000 19,126.700
LF 78.800 759.63
9.64000 19,205.500 185,141.02
0095 202-00205 *Removal of Wheel Stop 24.000 24.000
EACH 0.000 0.00
26.77000 24.000 642.48
0100 202-00210 *Removal of Concrete Pavement 9,304.000 4,192.400
SY 0.000 0.00
16.06000 4,192.400 67,329.94
0105 202-00220 *Removal of Asphalt Mat 131,914.000 48,017.560
53 3,600.000 28,908.00
8.03000 51,617.560 414,489.01
0110 202-00240 *Removal of Asphalt Mat (Planing) 23,060.000 0.000
SY 0.000 0.00
3.60000 0.000 0.00
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PCN: 19192-BID ESTIMATE RUN 11/04/2016
PROJECT: STU0252-429 ESTIMATE NO: 0006 18:18:28
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 202-00250 *Removal of Pavement Marking 28,000.000 26,927.000
SF 1,030.720 1,937.75
1.88000 27,957.720 52,560.51
0120 202-00300 *Removal Of Building(s) 1.000 0.000
LS 0.000 0.00
20,613.17000 0.000 0.00
0125 202-00495 Removal of Portions of Present Structure 0.500 0.400
LS 0.000 0.00
115,336.28000 0.400 46,134.51
0130 202-00700 *Removal of Light Standard 9.000 9.000
EACH 0.000 0.00
249.11000 9.000 2,241.99
0135 202-00705 *Removal of Light Standard Foundation 24.000 20.000
EACH 0.000 0.00
612.23000 20.000 12,244.60
0140 202-00715 *Removal of Closed Circuit Television Pole 1.000 1.000
EACH 0.000 0.00
311.24000 1.000 311.24
0145 202-00720 *Removal of Closed Circuit Camera 1.000 1.000
EACH 0.000 0.00
177.17000 1.000 177.17
0150 202-00750 *Removal of Luminaire 33.000 28.000
EACH 0.000 0.00
147.83000 28.000 4,139.24
0155 202-00805 Removal of Overhead Sign Structure 4.000 4.000
EACH 0.000 0.00
3,070.84000 4.000 12,283.36
0160 202-00810 *Removal of Ground Sign 146.000 52.000
EACH 0.000 0.00
97.15000 52.000 5,051.80
0165 202-00821 *Removal of Sign Panel 147.000 55.000
EACH 0.000 0.00

91.75000 55.000 5,046.25
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PCN: 19192-BID ESTIMATE RUN 11/04/2016
PROJECT: STU0252-429 ESTIMATE NO: 0006 18:18:28
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 202-00825 *Removal of Flashing Beacon 7.000 2.000
EACH 0.000 0.00
132.90000 2.000 265.80
0175 202-00827 *Removal of Pull Box 8.000 8.000
EACH 0.000 0.00
181.06000 8.000 1,448.48
0180 202-00828 *Removal of Traffic Signal Equipment 1.000 1.000
LS 0.000 0.00
29,624.11000 1.000 29,624.11
0185 202-00858 *Removal of Pedestal Pole 8.000 5.000
EACH 0.000 0.00
192.26000 5.000 961.30
0190 202-00895 Removal of Impact Attenuator 2.000 1.000
EACH 0.000 0.00
1,704.13000 1.000 1,704.13
0195 202-01000 *Removal of Fence 3,745.000 3,395.900
LF 169.000 909.22
5.38000 3,564.900 19,179.16
0200 202-01130 *Removal of Guardrail Type 3 270.000 98.100
LF 0.000 0.00
4.63000 98.100 454.20
0205 202-01170 *Removal of Guardrail Type 7 10,709.000 4,486.000
LF 0.000 0.00
14.99000 4,486.000 67,245.14
0210 202-01300 *Removal of End Anchorage 6.000 3.000
EACH 0.000 0.00
209.85000 3.000 629.55
0215 202-04000 *Plug Structure 1.000 1.000
EACH 0.000 0.00
948.86000 1.000 948.86
0220 202-04002 *Clean Culvert 40.000 28.000
EACH 0.000 0.00
2,609.35000 28.000 73,061.80
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PCN: 19192-BID ESTIMATE RUN 11/04/2016
PROJECT: STU0252-429 ESTIMATE NO: 0006 18:18:28
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 202-04005 *Clean Valve Box 49.000 0.000
EACH 0.000 0.00
326.17000 0.000 0.00
0230 202-04100 Abandon Well 3.000 3.000
EACH 0.000 0.00
2,650.00000 3.000 7,950.00
0235 203-00010 *Unclassified Excavation (Complete In Place) 48,060.000 13,500.000
cY 8,000.000 171,280.00
21.41000 21,500.000 460,315.00
0240 203-00065 *Embankment Material (Complete In Place) (R20) 16,572.000 4,020.000
CcY 5,486.000 117,455.26
21.41000 9,506.000 203,523.46
0245 203-01510 *Backhoe 250.000 100.000
HOUR 0.000 0.00
133.84000 100.000 13,384.00
0250 203-01597 *Potholing 1,199.000 927.500
HOUR 271.500 53,404.05
196.70000 1,199.000 235,843.30
0255 203-02330 Laborer 250.000 54.000
HOUR 0.000 0.00
47.70000 54.000 2,575.80
0260 206-00200 Structure Backfill (Class 2) 161.000 0.000
CcY 0.000 0.00
16.06000 0.000 0.00
0265 206-00510 *Filter Material (Class A) 52.000 0.000
CcY 0.000 0.00
88.96000 0.000 0.00
0270 206-00530 *Filter Material (Class C) 141.000 0.000
CcY 0.000 0.00
77.09000 0.000 0.00
0275 206-01787 Shoring (Area 7) 1.000 1.000
LS 0.000 0.00
152,640.00000 1.000 152,640.00
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PCN: 19192-BID ESTIMATE RUN 11/04/2016
PROJECT: STU0252-429 ESTIMATE NO: 0006 18:18:28
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0280 207-00205 *Topsoil 4,506.000 0.000
CcY 400.000 4,712.00
11.78000 400.000 4,712.00
0285 207-00210 *Stockpile Topsoil 5,120.000 856.000
cY 1,500.000 11,235.00
7.49000 2,356.000 17,646.44
0290 207-00405 *Topsoil (Special) 447.000 0.000
CcY 0.000 0.00
120.20000 0.000 0.00
0295  208-00002 *Erosion Log Type 1 (12 Inch) 32,603.000 3,964.000
LF 40.000 216.40
5.41000 4,004.000 21,661.64
0300 208-00020 *Silt Fence 1,709.000 0.000
LF 0.000 0.00
1.09000 0.000 0.00
0305 208-00035 *Aggregate Bag 4,175.000 4,100.000
LF 75.000 327.75
4.37000 4,175.000 18,244.75
0310 208-00041 *Rock Check Dam 9.000 0.000
EACH 0.000 0.00
491.76000 0.000 0.00
0315 208-00045 Concrete Washout Structure 11.000 11.000
EACH 0.000 0.00
1,943.66000 11.000 21,380.26
0320 208-00051 *Storm Drain Inlet Protection (Type 1) 7,084.000 285.000
LF 0.000 0.00
4.37000 285.000 1,245.45
0325 208-00052 *Storm Drain Inlet Protection (Type Il) 462.000 0.000
LF 0.000 0.00
18.58000 0.000 0.00
0330 208-00070 *Vehicle Tracking Pad 11.000 11.000
EACH 0.000 0.00
1,820.20000 11.000 20,022.20
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PCN: 19192-BID ESTIMATE RUN 11/04/2016
PROJECT: STU0252-429 ESTIMATE NO: 0006 18:18:28
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0335 208-00103 Removal and Disposal of Sediment (Labor) 250.000 51.000
HOUR 16.000 824.64
51.54000 67.000 3,453.18
0340 208-00105 Removal and Disposal of Sediment (Equipment) 250.000 14.500
HOUR 0.000 0.00
93.23000 14.500 1,351.84
0345 208-00106 *Sweeping (Sediment Removal) 250.000 135.750
HOUR 43.000 6,552.34
152.38000 178.750 27,237.93
0350 208-00206 Erosion Control Supervisor 584.000 104.000
DAY 17.000 5,823.69
342.57000 121.000 41,450.97
0355 210-00050 *Reset Fire Hydrant 1.000 0.000
EACH 0.000 0.00
2,690.35000 0.000 0.00
0360 210-00476 *Reset Microwave Vehicle Radar Detector (MVRD) 4.000 4.000
EACH 0.000 0.00
1,140.74000 4.000 4,562.96
0365 210-00810 *Reset Ground Sign 10.000 0.000
EACH 0.000 0.00
485.75000 0.000 0.00
0370 210-00815 *Reset Sign Panel 3.000 0.000
EACH 0.000 0.00
539.72000 0.000 0.00
0375 210-00827 *Reset Pull Box 6.000 2.000
EACH 0.000 0.00
879.96000 2.000 1,759.92
0380 210-00840 *Reset Traffic Signal Pole 5.000 0.000
EACH 0.000 0.00
4,297.39000 0.000 0.00
0385 210-00848 *Reset Traffic Signal Controller and Cabinet 7.000 2.000
EACH 0.000 0.00
1,432.20000 2.000 2,864.40
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PROJECT: STU0252-429 ESTIMATE NO: 0006 18:18:28
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0390 210-00866 *Reset Fire Preemption Unit and Timer 8.000 0.000
EACH 0.000 0.00
676.56000 0.000 0.00
0395 210-00890 *Reset Intersection Detection System (Camera) 2.000 0.000
EACH 0.000 0.00
2,957.03000 0.000 0.00
0400 210-01720 *Reset Air Vent 1.000 0.000
EACH 0.000 0.00
3,766.50000 0.000 0.00
0405 210-04010 *Adjust Manhole 31.000 3.000
EACH 0.000 0.00
652.33000 3.000 1,956.99
0410 210-04015 *Modify Manhole 3.000 0.000
EACH 0.000 0.00
1,541.89000 0.000 0.00
0415 210-04020 *Modify Inlet 7.000 0.000
EACH 1.000 2,965.17
2,965.17000 1.000 2,965.17
0420  210-04050 *Adjust Valve Box 54.000 5.000
EACH 2.000 747.22
373.61000 7.000 2,615.27
0425 210-04060 *Adjust Water Meter 5.000 2.000
EACH 0.000 0.00
755.45000 2.000 1,510.90
0430 212-00006 *Seeding (Native) 7.000 0.000
ACRE 0.000 0.00
901.55000 0.000 0.00
0435 212-00028 *Seeding (Wetlands) 1.000 0.000
ACRE 0.000 0.00
1,584.54000 0.000 0.00
0440 212-00032 *Soil Conditioning 9.000 0.000
ACRE 0.050 180.31
180.31

3,606.18000 0.050
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PROJECT: STU0252-429 ESTIMATE NO: 0006 18:18:28
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0445  212-00050 *Sod 68,056.000 0.000
SF 7,945.000 6,514.90
0.82000 7,945.000 6,514.90
0450  213-00003 *Mulching (Weed Free) 6.000 0.000
ACRE 0.000 0.00
666.60000 0.000 0.00
0455  213-00005 *Mulching (Decorative) 707.000 0.000
CF 0.000 0.00
4.64000 0.000 0.00
0460 213-00008 *Mulching (Wood Chip) 5,242.000 0.000
CF 0.000 0.00
4.48000 0.000 0.00
0465 213-00061 *Mulch Tackifier 2,000.000 0.000
LB 0.000 0.00
2.46000 0.000 0.00
0470  213-00067 *Rock Mulch (Weed Free) 35,887.000 0.000
SF 0.000 0.00
2.79000 0.000 0.00
0475 213-00462 *Metal Landscape Border (3/16 X 5-1/2 Inch) 880.000 0.000
LF 0.000 0.00
3.99000 0.000 0.00
0480 214-00000 *Landscape Maintenance 1.000 0.000
LS 0.000 0.00
40,432.99000 0.000 0.00
0485  214-00215 *Deciduous Tree (1.5 Inch Caliper) 20.000 0.000
EACH 0.000 0.00
327.84000 0.000 0.00
0490 214-00225 *Deciduous Tree (2.5 Inch Caliper) 29.000 0.000
EACH 0.000 0.00
431.65000 0.000 0.00
0495  214-00330 *Deciduous Shrub (3 Gallon Container) 147.000 0.000
EACH 0.000 0.00
28.41000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
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CAT NO0200 ROADWAY
0500 214-00350 *Deciduous Shrub (5 Gallon Container) 384.000 0.000
EACH 0.000 0.00
33.88000 0.000 0.00
0505 214-00508 *Evergreen Tree (8 Foot) (Ball and Burlap) 6.000 0.000
EACH 0.000 0.00
464.44000 0.000 0.00
0510 214-00650 *Evergreen Shrub (5 Gallon Container) 308.000 0.000
EACH 0.000 0.00
34.97000 0.000 0.00
0515 214-00850 *Ground Cover Vines (5 Gallon Container) 26.000 0.000
EACH 0.000 0.00
29.51000 0.000 0.00
0520 214-00910 *Perennials (1 Gallon Container) 2,437.000 0.000
EACH 0.000 0.00
17.48000 0.000 0.00
0525 216-00041 *Soil Retention Blanket (Straw/Coconut) 26,914.000 0.000
SY 0.000 0.00
2.18000 0.000 0.00
0530 216-00302 *Turf Reinforcement Mat (Class 2) 1,154.000 0.000
SY 0.000 0.00
8.19000 0.000 0.00
0535 217-00010 *Pre-Emergent Herbicide 29,040.000 0.000
SY 0.000 0.00
0.46000 0.000 0.00
0540 217-00020 *Herbicide Treatment 28.000 0.000
HOUR 0.000 0.00
311.44000 0.000 0.00
0545  240-00000 *Wildlife Biologist 35.000 0.000
HOUR 0.000 0.00
116.53000 0.000 0.00
0550 240-00010 *Removal of Nests 4.000 0.000
HOUR 0.000 0.00
84.57000 0.000 0.00
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CAT NO0200 ROADWAY
0555  250-00050 *Monitoring Technician 400.000 0.000
HOUR 0.000 0.00
65.44000 0.000 0.00
0560 250-00110 *Health and Safety Officer 100.000 0.000
HOUR 0.000 0.00
92.51000 0.000 0.00
0565 250-00120 *Material Sampling and Delivery 15.000 0.000
EACH 0.000 0.00
57.67000 0.000 0.00
0570  250-00200 *Material Handling (Stockpile) 1,800.000 0.000
CY 0.000 0.00
7.49000 0.000 0.00
0575 250-00210 *Solid Waste Disposal 1,800.000 0.000
CY 0.000 0.00
32.12000 0.000 0.00
0580  304-06000 *Aggregate Base Course (Class 6) 23,704.000 3,693.400
TON 2,936.000 125,719.52
42.82000 6,629.400 283,870.91
0585  304-09000 *Aggregate Base Course (Special) 400.000 0.000
CcY 0.000 0.00
53.54000 0.000 0.00
0590 403-00720 *Hot Mix Asphalt (Patching) (Asphalt) 659.000 226.660
TON 128.500 23,155.70
180.20000 355.160 63,999.83
0595  403-09221 *Stone Matrix Asphalt (Fibers)(Asphalt) 17,333.000 0.000
TON 369.150 43,042.89
116.60000 369.150 43,042.89
0600 403-33841 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 49,960.000 6,456.260
TON 3,082.320 261,380.74
84.80000 9,538.580 808,871.58
0605 403-33871 *Hot Mix Asphalt (Grading S) (100) (PG 76-28) 8,203.000 2,390.970
TON 0.000 0.00
97.52000 2,390.970 233,167.39
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CAT NO0200 ROADWAY
0610 411-10255 *Emulsified Asphalt (Slow-Setting) 18,050.000 1,616.000
GAL 499.000 1,586.82
3.18000 2,115.000 6,725.70
0615 412-00600 *Concrete Pavement (6 Inch) 655.000 12.500
SY 3.890 197.03
50.65000 16.390 830.15
0620 420-00134 *Geotextile (Separator) (Class 3) 936.000 0.000
SY 0.000 0.00
8.30000 0.000 0.00
0625 503-00018 *Drilled Caisson (18 Inch) 48.000 4.000
LF 0.000 0.00
241.64000 4.000 966.56
0630 503-00036 *Drilled Caisson (36 Inch) 94.000 15.000
LF 0.000 0.00
204.21000 15.000 3,063.15
0635 503-00037 *Drilled Caisson (36 Inch)(Special) 96.000 0.000
LF 0.000 0.00
317.22000 0.000 0.00
0640 503-00042 *Drilled Caisson (42 Inch) 19.000 0.000
LF 0.000 0.00
656.84000 0.000 0.00
0645 503-00048 *Drilled Caisson (48 Inch) 106.000 0.000
LF 0.000 0.00
395.90000 0.000 0.00
0650 503-00054 *Drilled Caisson (54 Inch) 305.000 0.000
LF 21.000 12,009.27
571.87000 21.000 12,009.27
0655 503-00060 *Drilled Caisson (60 Inch) 24.000 0.000
LF 0.000 0.00
599.92000 0.000 0.00
0660 504-04440 Facing (Special) 9,682.000 0.000
SF 0.000 0.00
42.10000 0.000 0.00
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CAT NO0200 ROADWAY
0665 506-00212 *Riprap (12 Inch) 209.000 0.000
CcY 0.000 0.00
148.26000 0.000 0.00
0670 507-00000 Concrete Slope and Ditch Paving 653.000 14.900
CcY 0.000 0.00
556.50000 14.900 8,291.85
0675 509-00001 *Structural Steel (Galvanized) 2,120.000 0.000
LB 0.000 0.00
3.24000 0.000 0.00
0680 601-03000 *Concrete Class D 9.000 0.000
CcY 0.000 0.00
741.29000 0.000 0.00
0685 603-01185 *18 Inch Reinforced Concrete Pipe (Complete In Place) 4,116.000 1,018.000
LF 96.000 8,197.44
85.39000 1,114.000 95,124.46
0690 603-01215 *21 Inch Reinforced Concrete Pipe (Complete In Place) 15.000 0.000
LF 0.000 0.00
367.68000 0.000 0.00
0695 603-01245 *24 Inch Reinforced Concrete Pipe (Complete In Place) 1,489.000 183.000
LF 0.000 0.00
103.19000 183.000 18,883.77
0700 603-01305 *30 Inch Reinforced Concrete Pipe (Complete In Place) 440.000 0.000
LF 0.000 0.00
136.40000 0.000 0.00
0705 603-01365 *36 Inch Reinforced Concrete Pipe (Complete In Place) 1,100.000 365.000
LF 306.000 52,628.94
171.99000 671.000 115,405.29
0710 603-02245 *30x19 Inch Reinforced Concrete Pipe Elliptical 20.000 0.000
(Complete In
LF 0.000 0.00
167.24000 0.000 0.00
0715 603-50012 *12 Inch Plastic Pipe 165.000 0.000
LF 0.000 0.00
59.31000 0.000 0.00
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0720 603-50015  *15 Inch Plastic Pipe 73.000 0.000
LF 20.000 1,304.60
65.23000 20.000 1,304.60
0725 604-00305  *Inlet Type C (5 Foot) 8.000 0.000
EACH 0.000 0.00
3,558.21000 0.000 0.00
0730 604-00310  *Inlet Type C (10 Foot) 2.000 0.000
EACH 0.000 0.00
5,100.09000 0.000 0.00
0735 604-00315  *Inlet Type C (15 Foot) 1.000 0.000
EACH 0.000 0.00
7,412.93000 0.000 0.00
0740 604-00510  *Inlet Type D (10 Foot) 1.000 0.000
EACH 0.000 0.00
7,709.44000 0.000 0.00
0745 604-13005  *Inlet Type 13 (5 Foot) 3.000 0.000
EACH 0.000 0.00
3,558.21000 0.000 0.00
0750 604-13010  *Inlet Type 13 (10 Foot) 1.000 0.000
EACH 0.000 0.00
4,862.89000 0.000 0.00
0755 604-19015  *Inlet Special (15 Foot) 1.000 0.000
EACH 0.000 0.00
5,337.31000 0.000 0.00
0760 604-19105  *Inlet Type R L 5 (5 Foot) 1.000 0.000
EACH 0.000 0.00
5,100.09000 0.000 0.00
0765 604-19110  *nlet Type R L5 (10 Foot) 1.000 0.000
EACH 0.000 0.00
5,811.74000 0.000 0.00
0770 604-19205  *Inlet Type R L 10 (5 Foot) 6.000 0.000
EACH 0.000 0.00
8,065.26000 0.000 0.00
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0775 604-19210 *Inlet Type R L 10 (10 Foot) 8.000 2.000
EACH 0.000 0.00
8,836.21000 2.000 17,672.42
0780 604-19305 *Inlet Type R L 15 (5 Foot) 1.000 0.000
EACH 0.000 0.00
10,674.62000 0.000 0.00
0785 604-19310 *Inlet Type R L 15 (10 Foot) 4.000 0.000
EACH 0.000 0.00
12,216.51000 0.000 0.00
0790 604-25005 *Vane Grate Inlet (5 Foot) 5.000 1.000
EACH 0.000 0.00
5,100.09000 1.000 5,100.09
0795  604-25006 *Vane Grate Inlet Special (5 Foot) 2.000 2.000
EACH 0.000 0.00
7,709.45000 2.000 15,418.90
0800 604-25010 *Vane Grate Inlet (10 Foot) 3.000 3.000
EACH 0.000 0.00
6,404.77000 3.000 19,214.31
0805 604-25020 *Vane Grate Inlet (20 Foot) 1.000 1.000
EACH 0.000 0.00
10,674.62000 1.000 10,674.62
0810 604-26005 *Vane Grate Inlet (Double) (5 Foot) 1.000 0.000
EACH 0.000 0.00
6,760.60000 0.000 0.00
0815 604-26010 *Vane Grate Inlet (Double) (10 Foot) 4.000 3.000
EACH 0.000 0.00
7,946.66000 3.000 23,839.98
0820 604-26015 *Vane Grate Inlet (Double) (15 Foot) 1.000 0.000
EACH 0.000 0.00
10,674.62000 0.000 0.00
0825  604-30005 *Manhole Slab Base (5 Foot) 10.000 0.000
EACH 0.000 0.00
0.00

3,261.69000 0.000
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0830 604-30010 *Manhole Slab Base (10 Foot) 24.000 7.000
EACH 0.000 0.00
4,151.25000 7.000 29,058.75
0835 604-30015 *Manhole Slab Base (15 Foot) 12.000 3.000
EACH 2.000 13,877.02
6,938.51000 5.000 34,692.55
0840 604-39050 *Manhole (Traffic Management System) 1.000 1.000
EACH 0.000 0.00
5,451.03000 1.000 5,451.03
0845  605-00040 *4 Inch Perforated Pipe Underdrain 497.000 0.000
LF 0.000 0.00
23.72000 0.000 0.00
0850 605-82000 *Geocomposite Edge Drain 646.000 415.000
LF 0.000 0.00
35.58000 415.000 14,765.70
0855  606-00301 *Guardrail Type 3 (6-3 Post Spacing) 75.000 37.500
LF 0.000 0.00
48.75000 37.500 1,828.13
0860  606-00710 *Guardrail Type 7 (Style CA) 4,280.000 599.200
LF 0.000 0.00
90.59000 599.200 54,281.53
0865 606-00715 *Guardrail Type 7 (Style CA)(Concrete Glare Scr een) 1,644.000 0.000
LF 0.000 0.00
90.74000 0.000 0.00
0870  606-00730 *Guardrail Type 7 (Style CD) 1,544.000 0.000
LF 0.000 0.00
74.87000 0.000 0.00
0875 606-00740 Guardrail Type 7 (Style CE) (Special) 694.000 0.000
LF 0.000 0.00
215.18000 0.000 0.00
0880 606-00745 *Guardrail Type 7 (Style CE)(Concrete Glare Scr een) 1,690.000 0.000
LF 0.000 0.00
115.82000 0.000 0.00
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0885 606-01370 *Transition Type 3G 6.000 1.000
EACH 0.000 0.00
3,376.84000 1.000 3,376.84
0890 606-01390 *End Anchorage Type 3K 2.000 1.000
EACH 1.000 1,495.46
1,495.46000 2.000 2,990.92
0895 606-02003 *End Anchorage (Nonflared) 2.000 0.000
EACH 0.000 0.00
2,867.44000 0.000 0.00
0900 606-02005 *End Anchorage (Flared) 2.000 0.000
EACH 0.000 0.00
1,974.73000 0.000 0.00
0905 607-11455 *Fence Wood 298.000 0.000
LF 0.000 0.00
50.90000 0.000 0.00
0910 607-11525 *Fence (Plastic) 2,000.000 770.000
LF 0.000 0.00
4.79000 770.000 3,688.30
0915 607-11581 *Fence (Temporary) (Special) 1,640.000 1,060.000
LF 0.000 0.00
17.21000 1,060.000 18,242.60
0920 607-52900 *Line Post (Chain Link) 134.000 0.000
EACH 14.000 1,075.76
76.84000 14.000 1,075.76
0925 607-52905 *End Post (Chain Link) 6.000 0.000
EACH 1.000 199.35
199.35000 1.000 199.35
0930 607-52910 *Corner and Line Brace Post (Chain Link) 7.000 0.000
EACH 1.000 250.20
250.20000 1.000 250.20
0935 607-53172 *Fence Chain Link (72 Inch) 1,341.000 0.000
LF 136.000 1,266.16
9.31000 136.000 1,266.16
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0940 608-00006 *Concrete Sidewalk (6 Inch) 8,651.000 637.330
SY 600.880 30,434.57
50.65000 1,238.210 62,715.34
0945 608-00010 *Concrete Curb Ramp 856.000 36.440
5% 62.300 9,131.31
146.57000 98.740 14,472.32
0950 609-20000 *Curb Type 2 (Section B) (Special) 357.000 0.000
LF 0.000 0.00
30.55000 0.000 0.00
0955  609-20010 *Curb Type 2 (Section B) 215.000 0.000
LF 0.000 0.00
16.48000 0.000 0.00
0960 609-21010 *Curb and Gutter Type 2 (Section I-B) 10,973.000 370.000
LF 153.000 2,685.15
17.55000 523.000 9,178.65
0965 609-21020 *Curb and Gutter Type 2 (Section II-B) 15,858.000 2,200.800
LF 870.200 16,229.23
18.65000 3,071.000 57,274.15
0970  609-24004 *Gutter Type 2 (4 Foot) 124.000 0.000
LF 0.000 0.00
40.71000 0.000 0.00
0975  609-24008 *Gutter Type 2 (8 Foot) 406.000 32.600
LF 0.000 0.00
75.65000 32.600 2,466.19
0980 610-00020 *Median Cover Material (Patterned Concrete) 38,184.000 0.000
SF 0.000 0.00
7.73000 0.000 0.00
0985 612-00001 *Delineator (Type I) 20.000 0.000
EACH 0.000 0.00
21.59000 0.000 0.00
0990 612-00002 *Delineator (Type II) 20.000 0.000
EACH 0.000 0.00
26.99000 0.000 0.00
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0995 612-00260 *Location Marker (Fiber Optic)(Dome) 15.000 0.000
EACH 0.000 0.00
223.99000 0.000 0.00
1000 612-00270 *Location Marker (Utility)(Flat Slat) 12.000 0.000
EACH 0.000 0.00
101.33000 0.000 0.00
1005 613-00100 *1 Inch Electrical Conduit 652.000 382.000
LF 270.000 4,147.20
15.36000 652.000 10,014.72
1010  613-00206 *2 Inch Electrical Conduit (Bored) 22,785.000 9,323.000
LF 360.000 4,129.20
11.47000 9,683.000 111,064.01
1015 613-00306 *3 Inch Electrical Conduit (Bored) 9,495.000 490.000
LF 900.000 12,951.00
14.39000 1,390.000 20,002.10
1020  613-01200 *2 Inch Electrical Conduit (Plastic) 10,815.000 5,698.000
LF 218.000 1,722.20
7.90000 5,916.000 46,736.40
1025 613-01300 *3 Inch Electrical Conduit (Plastic) 4,500.000 496.000
LF 305.000 2,360.70
7.74000 801.000 6,199.74
1030 613-01400 *4 Inch Electrical Conduit (Plastic) 40.000 0.000
LF 0.000 0.00
20.59000 0.000 0.00
1035 613-07000 *Pull Box (Special) 13.000 0.000
EACH 0.000 0.00
445.31000 0.000 0.00
1040 613-07004 *Type Four Pull Box 4.000 2.000
EACH 0.000 0.00
1,066.61000 2.000 2,133.22
1045 613-07005 *Type Five Pull Box 25.000 6.000
EACH 0.000 0.00
1,562.59000 6.000 9,375.54
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1045 MATERIAL ALLOWANCE Conc, CL B 5.000
EACH 0.000 0.00
1,065.00000 5.000 5,325.00
1050 613-07034 *Pull Box (24"x36"x18") 3.000 3.000
EACH 0.000 0.00
1,071.95000 3.000 3,215.85
1055  613-10000 *Wiring 1.000 0.200
LS 0.050 12,881.75
257,635.04000 0.250 64,408.76
1055 MATERIAL ALLOWANCE Copper Wire 0.950
LS -0.050 -545.54
10,910.80000 0.900 9,819.72
1055 MATERIAL ALLOWANCE Copper Wire 0.000
LS 0.950 100,278.63
105,556.45000 0.950 100,278.63
1060 613-13011 *Luminaire (LED) (11,000 Lumens) 8.000 0.000
EACH 0.000 0.00
623.97000 0.000 0.00
1065 613-13014 *Luminaire (LED) (14,000 Lumens) 25.000 0.000
EACH 0.000 0.00
646.37000 0.000 0.00
1070  613-13016 *Luminaire (LED) (16,000 Lumens) 19.000 0.000
EACH 0.000 0.00
1,333.27000 0.000 0.00
1075 613-16000 *Luminaire (Special) 16.000 0.000
EACH 0.000 0.00
3,788.61000 0.000 0.00
1080 613-32350 *Light Standard Steel (35 Foot) 4.000 0.000
EACH 0.000 0.00
2,666.54000 0.000 0.00
1080 MATERIAL ALLOWANCE Light Standard 1.000
EACH 0.000 0.00
1,545.00000 1.000 1,545.00
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1085 613-34350 *Light Standard Metal (35 Foot) 8.000 0.000
EACH 5.000 11,572.75
2,314.55000 5.000 11,572.75
1090 613-34400 *Light Standard Metal (40 Foot) 24.000 0.000
EACH 0.000 0.00
2,687.86000 0.000 0.00
1090 MATERIAL ALLOWANCE Light Standard 8.000
EACH 0.000 0.00
1,328.70000 8.000 10,629.60
1090 MATERIAL ALLOWANCE Light Standard 24.000
EACH 0.000 0.00
1,629.58330 24.000 39,110.00
1095 613-40000 *Concrete Foundation Pad 6.000 5.000
EACH 0.000 0.00
1,074.08000 5.000 5,370.40
1100 613-40010 *Light Standard Foundation 36.000 7.000
EACH 0.000 0.00
1,030.46000 7.000 7,213.22
1100 MATERIAL ALLOWANCE Anchor Bolts 24.000
EACH 0.000 0.00
525.00000 24.000 12,600.00
1105 613-40012 *Light Standard Foundation Special 9.000 0.000
EACH 0.000 0.00
2,592.94000 0.000 0.00
1105 MATERIAL ALLOWANCE Anchor Bolts 3.000
EACH 0.000 0.00
670.00000 3.000 2,010.00
1110 613-50100 *Lighting Control Center 6.000 5.000
EACH 1.000 12,922.33
12,922.33000 6.000 77,533.98
1115 613-50105 *Lighting Control Center (Pedestal Only) 6.000 6.000
EACH 0.000 0.00
13,105.74000 6.000 78,634.44
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1120 613-50210 *Temporary Lighting 1.000 0.900
LS 0.000 0.00
120,191.12000 0.900 108,172.01
1125 614-00011 *Sign Panel (Class I) 918.000 0.000
SF 29.650 592.11
19.97000 29.650 592.11
1130 614-00012 *Sign Panel (Class II) 983.000 0.000
SF 0.000 0.00
21.05000 0.000 0.00
1135 614-00013 *Sign Panel (Class IIl) 2,458.000 0.000
SF 0.000 0.00
37.78000 0.000 0.00
1140 614-00615 *Steel Sign Post (W 6x15) 114.000 0.000
LF 0.000 0.00
56.13000 0.000 0.00
1145 614-01022 *Steel Sign Post (W 10x22) 42.000 0.000
LF 0.000 0.00
66.93000 0.000 0.00
1150 614-01588 *Steel Sign Support (2-1/2 Inch Round Sch 80)(S lipbase) 144.000 0.000
EACH 5.000 2,266.80
453.36000 5.000 2,266.80
1155 614-03002 *Concrete Footing (Type 2) 6.000 0.000
EACH 0.000 0.00
1,942.97000 0.000 0.00
1160 614-03005 *Concrete Footing (Type 5) 2.000 0.000
EACH 0.000 0.00
2,536.66000 0.000 0.00
1165 614-30110 Butterfly Structure 1.000 0.000
EACH 0.000 0.00
26,926.60000 0.000 0.00
1170  614-32400 Monotube Overhead Sign Cantilever (24 Inch Diam eter) 1.000 0.000
EACH 0.000 0.00
41,877.93000 0.000 0.00
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1175 614-41800 Monotube Overhead Sign Bridge (18 Inch Diameter 1.000 0.000
EACH 0.000 0.00
60,431.43000 0.000 0.00
1180 614-42000 Monotube Overhead Sign Bridge (20 Inch Diameter 1.000 0.000
EACH 0.000 0.00
68,850.12000 0.000 0.00
1185  614-42400 Monotube Overhead Sign Bridge (24 Inch Diameter 2.000 0.000
EACH 0.000 0.00
91,493.82000 0.000 0.00
1190 614-70150 *Pedestrian Signal Face (16) (Countdown) 20.000 0.000
EACH 0.000 0.00
732.93000 0.000 0.00
1195 614-70225 *Traffic Signal Face (12-12) 8.000 0.000
EACH 0.000 0.00
594.11000 0.000 0.00
1200 614-70336 *Traffic Signal Face (12-12-12) 88.000 0.000
EACH 0.000 0.00
849.35000 0.000 0.00
1200 MATERIAL ALLOWANCE Traffic Equipment 55.000
EACH 0.000 0.00
423.58000 55.000 23,296.90
1205 614-70560 *Traffic Signal Face (12-12-12-12-12) 2.000 0.000
EACH 0.000 0.00
1,321.64000 0.000 0.00
1205 MATERIAL ALLOWANCE Traffic Equipment 2.000
EACH 0.000 0.00
589.00000 2.000 1,178.00
1210 614-72832 *Communications Cabinet (Type 2) 1.000 1.000
EACH 0.000 0.00
9,911.82000 1.000 9,911.82
1215 614-72863 *Pedestrian Push Button Post Assembly 26.000 0.000
EACH 0.000 0.00
382.33000 0.000 0.00
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1220 614-72875 *Loop Detector Wire 14,800.000 0.000
LF 0.000 0.00
2.13000 0.000 0.00
1225 614-72882 *Traffic Signal Vehicle Detector (Micro Type) 24.000 0.000
EACH 0.000 0.00
1,333.27000 0.000 0.00
1230 614-80000 *Flashing Beacon 8.000 0.000
EACH 0.000 0.00
1,148.00000 0.000 0.00
1230 MATERIAL ALLOWANCE No Test Required 0.000
EACH 0.000 0.00
510.00000 0.000 0.00
1235 614-81000 *Traffic Signal-Light Pole Steel 1.000 0.000
EACH 0.000 0.00
32,663.85000 0.000 0.00
1240 614-81130 *Traffic Signal-Light Pole Steel (1-30 Foot Mas t Arm) 1.000 0.000
EACH 0.000 0.00
15,232.57000 0.000 0.00
1245 614-81145 *Traffic Signal-Light Pole Steel (1-45 Foot Mas t Arm) 2.000 0.000
EACH 0.000 0.00
16,856.54000 0.000 0.00
1250 614-81150 *Traffic Signal-Light Pole Steel (1-50 Foot Mas t Arm) 1.000 0.000
EACH 0.000 0.00
17,845.34000 0.000 0.00
1255 614-81160 *Traffic Signal Light Pole Steel (1-60 Foot Mas t Arm) 1.000 0.000
EACH 0.000 0.00
26,240.01000 0.000 0.00
1260 614-81165 *Traffic Signal-Light Pole Steel (1-65 Foot Mas t Arm) 3.000 0.000
EACH 0.000 0.00
26,524.91000 0.000 0.00
1265 614-81170 *Traffic Signal-Light Pole Steel (1-70 Foot Mas t Arm) 3.000 0.000
EACH 0.000 0.00
28,417.77000 0.000 0.00
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1270 614-81175 *Traffic Signal-Light Pole Steel (1-75 Foot Mas t Arm) 2.000 0.000
EACH 0.000 0.00
28,689.76000 0.000 0.00
1275 614-84000 *Traffic Signal Pedestal Pole Steel 8.000 0.000
EACH 0.000 0.00
2,645.79000 0.000 0.00
1280 614-85130 Impact Attenuator (Quadguard I1) 2.000 0.000
EACH 0.000 0.00
23,924.98000 0.000 0.00
1285 614-87010 *Fiber Optic Cable (Single Mode) (12 Fiber) 5,291.000 4,500.000
LF 0.000 0.00
4.54000 4,500.000 20,430.00
1290 614-87020 *Optical Transceiver 8.000 8.000
EACH 0.000 0.00
4,310.18000 8.000 34,481.44
1295 614-87320 *Closed Circuit Television 4.000 0.000
EACH 0.000 0.00
6,834.21000 0.000 0.00
1300 614-87330 *Remove and Relocate CCTV and Wiring 1.000 0.000
LS 0.000 0.00
720.49000 0.000 0.00
1305 614-87350 *Test Fiber Optic Cable 1.000 1.000
LS 0.000 0.00
7,897.31000 1.000 7,897.31
1310 614-87364 *Closed Circuit Television Pole with Lowering D evice 1.000 1.000
50 Fee
( EACH 0.000 0.00
22,811.81000 1.000 22,811.81
1315 614-87496 *Fiber Optic Cable (Single Mode) (96 Strands) 4,147.000 3,500.000
LF 0.000 0.00
5.76000 3,500.000 20,160.00
1320 614-87690 *Ethernet Switch 1.000 0.000
EACH 0.000 0.00
13,139.55000 0.000 0.00
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1325  619-00001 *Water Meter 1.000 0.000
EACH 0.000 0.00
6,241.62000 0.000 0.00
1330  619-06060 *6 Inch Ductile Iron Pipe 230.000 179.000
LF 0.000 0.00
55.96000 179.000 10,016.84
1335  619-40060 *3/4 Inch Copper Pipe 20.000 0.000
LF 0.000 0.00
13.11000 0.000 0.00
1340 619-40160 *2 Inch Copper Pipe 45.000 0.000
LF 0.000 0.00
45.20000 0.000 0.00
1345  619-50080 *1 Inch Plastic Pipe 4,050.000 0.000
LF 0.000 0.00
2.13000 0.000 0.00
1350 619-50100 *1-1/4 Inch Plastic Pipe 460.000 0.000
LF 0.000 0.00
3.55000 0.000 0.00
1355 619-50120 *1-1/2 Inch Plastic Pipe 110.000 0.000
LF 0.000 0.00
3.01000 0.000 0.00
1360 619-50160 *2 Inch Plastic Pipe 450.000 0.000
LF 0.000 0.00
4.92000 0.000 0.00
1365 619-50200 *2-1/2 Inch Plastic Pipe 190.000 0.000
LF 0.000 0.00
5.46000 0.000 0.00
1370  619-50240 *3 Inch Plastic Pipe 100.000 73.000
LF 0.000 0.00
7.65000 73.000 558.45
1375 619-50320 *4 Inch Plastic Pipe 67.000 67.000
LF 0.000 0.00
8.75000 67.000 586.25
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1380 619-50480 *6 Inch Plastic Pipe 640.000 0.000
LF 0.000 0.00
10.11000 0.000 0.00
1385 619-50640 *8 Inch Plastic Pipe 445.000 445.000
LF 0.000 0.00
64.56000 445.000 28,729.20
1390 619-75048 *6 Inch Gate Valve 7.000 7.000
EACH 0.000 0.00
1,668.02000 7.000 11,676.14
1395 619-75064 *8 Inch Gate Valve 5.000 4.000
EACH 0.000 0.00
1,990.86000 4.000 7,963.44
1400 619-78048 *6 Inch Fire Hydrant 7.000 5.000
EACH 0.000 0.00
6,994.92000 5.000 34,974.60
1405 621-00451 *Detour Pavement 13,630.000 7,596.060
TON 0.000 0.00
154.95000 7,596.060 1,177,009.50
1410 622-00270 Bollard 6.000 0.000
EACH 0.000 0.00
2,475.10000 0.000 0.00
1410 MATERIAL ALLOWANCE Rest Area Misc Item 6.000
EACH 0.000 0.00
1,295.17000 6.000 7,771.02
1415 623-00162 *Drip Emitter Tubing 1,800.000 0.000
LF 0.000 0.00
2.24000 0.000 0.00
1420 623-00165 *Emitter Valve Assembly 9.000 0.000
EACH 0.000 0.00
191.23000 0.000 0.00
1425 623-00186 *3/4 Inch Flush Unit 13.000 0.000
EACH 0.000 0.00
191.23000 0.000 0.00
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1430 623-00205 *4 Inch Pop-Up Spray Sprinkler 232.000 0.000
EACH 0.000 0.00
40.98000 0.000 0.00
1435 623-00332 *4 Inch Pop-Up Rotary Sprinkler 15.000 0.000
EACH 0.000 0.00
55.73000 0.000 0.00
1440 623-01706 *3/4 Inch Backflow Preventer 1.000 0.000
EACH 0.000 0.00
1,967.01000 0.000 0.00
1445  623-02008 *1 Inch Drain Valve 4.000 0.000
EACH 0.000 0.00
191.23000 0.000 0.00
1450 623-03004 *3/4 In Drip Zone Control Valve 5.000 0.000
EACH 0.000 0.00
355.15000 0.000 0.00
1455 623-03108 *1 Inch Automatic Control Valve 10.000 0.000
EACH 0.000 0.00
420.72000 0.000 0.00
1460 623-03112 *1-1/2 Inch Automatic Control Valve 4.000 0.000
EACH 0.000 0.00
464.44000 0.000 0.00
1465  623-04000 *Control Wire 24 Volt 9,000.000 0.000
LF 0.000 0.00
0.82000 0.000 0.00
1470  623-04008 *1 Inch Quick-Coupler Valve 8.000 0.000
EACH 0.000 0.00
464.43000 0.000 0.00
1475 623-05016 *2 Inch Gate Valve 2.000 0.000
EACH 0.000 0.00
497.21000 0.000 0.00
1480 623-08106 *6 Station Automatic Controller 1.000 0.000
EACH 0.000 0.00
14,144.66000 0.000 0.00
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1485 623-08112 *12 Station Automatic Controller 2.000 0.000
EACH 0.000 0.00
16,330.23000 0.000 0.00
1490 625-00000 *Construction Surveying 1.000 0.250
LS 0.040 30,352.46
758,811.60000 0.290 220,055.36
1495  626-00000 *Mobilization 1.000 0.408
LS 0.000 0.00
2,152,410.53000 0.408 878,183.50
1500 626-00100 *Mobilization (without Autopay) 1.000 0.469
LS 0.040 178,055.39
4,451,384.80000 0.509 2,265,754.86
1505 626-01102 *Public Information Services (Tier II) 1.000 0.310
LS 0.040 12,624.60
315,615.00000 0.350 110,465.25
1510 627-00003 *Thermoplastic Pavement Marking (Inlaid) 10,633.000 0.000
SF 0.000 0.00
5.62000 0.000 0.00
1515 627-00008 *Modified Epoxy Pavement Marking 98.000 0.000
GAL 0.000 0.00
187.38000 0.000 0.00
1520 627-00013 *Pavement Marking Paint (High Build) 16,400.000 829.000
GAL 13.370 343.48
25.69000 842.370 21,640.49
1525 627-01010 *Preformed Plastic Pavement Marking (Type I)(In laid) 14,203.000 0.000
SF 0.000 0.00
17.13000 0.000 0.00
1530 627-30324 *Preformed Plastic Pavement Marking (Word-Symbo ) (Type 1,516.000 0.000
|
) SF 0.000 0.00
21.41000 0.000 0.00
1535 627-30329 *Preformed Plastic Pavement Marking (Xwalk-Stop Line) 2,442.000 0.000
Type
(Typ SF 40.000 599.60
14.99000 40.000 599.60



CONTID: C19192 COLORADO DEPARTMENT OF TRANSPORTATION Page 31
PCN: 19192-BID ESTIMATE RUN 11/04/2016
PROJECT: STU0252-429 ESTIMATE NO: 0006 18:18:28
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
1540 629-01001 *Survey Monument (Type 1) 20.000 0.000
EACH 0.000 0.00
159.00000 0.000 0.00
1545  629-01065 *Survey Monument (Type 5S) 200.000 0.000
EACH 0.000 0.00
63.60000 0.000 0.00
1550  630-00000 *Flagging 5,000.000 2,744.500
HOUR 856.000 21,074.72
24.62000 3,600.500 88,644.31
1555  630-00003 *Uniformed Traffic Control 1,700.000 1,311.250
HOUR 203.000 14,128.80
69.60000 1,514.250 105,391.80
1560 630-00006 *Uniformed Traffic Control (Vehicle) 1,700.000 1,311.250
HOUR 203.000 4,346.23
21.41000 1,514.250 32,420.09
1565 630-00007 *Traffic Control Inspection 208.000 29.000
DAY 6.000 642.42
107.07000 35.000 3,747.45
1570  630-00012 *Traffic Control Management 572.000 102.000
DAY 21.000 15,739.29
749.49000 123.000 92,187.27
1575 630-00012 *Traffic Control Management (Night) 340.000 96.000
DAY 20.000 16,060.60
803.03000 116.000 93,151.48
1580 630-00031 *Courtesy Patrol 600.000 0.000
HOUR 0.000 0.00
133.84000 0.000 0.00
1585  630-80002 *Flashing Beacon (Solar) 20.000 9.000
EACH 0.000 0.00
535.35000 9.000 4,818.15
1590 630-80335 *Barricade (Type 3 M-A) (Temporary) 15.000 7.500
EACH 0.000 0.00
107.07000 7.500 803.03



CONTID: C19192 COLORADO DEPARTMENT OF TRANSPORTATION Page 32
PCN: 19192-BID ESTIMATE RUN 11/04/2016
PROJECT: STU0252-429 ESTIMATE NO: 0006 18:18:28
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
1595 630-80341 *Construction Traffic Sign (Panel Size A) 304.000 106.000
EACH 0.500 26.77
53.54000 106.500 5,702.01
1600 630-80342 *Construction Traffic Sign (Panel Size B) 189.000 94.000
EACH 0.500 40.16
80.31000 94.500 7,589.30
1605 630-80343 *Construction Traffic Sign (Panel Size C) 13.000 0.000
EACH 0.000 0.00
91.01000 0.000 0.00
1610  630-80344 *Construction Traffic Sign (Special) 875.000 242.000
SF 0.000 0.00
26.77000 242.000 6,478.34
1615 630-80350 *Vertical Panel 156.000 51.000
EACH 27.000 722.79
26.77000 78.000 2,088.06
1620 630-80357 *Advance Warning Flashing or Sequencing Arrow P anel (B 9.000 4.500
Type
ype) EACH 0.000 0.00
1,606.06000 4.500 7,227.27
1625 630-80358 *Advance Warning Flashing or Sequencing Arrow P anel (C 6.000 3.000
Type
ype) EACH 0.000 0.00
1,606.06000 3.000 4,818.18
1630 630-80359 *Portable Message Sign Panel 3,600.000 970.000
DAY 210.000 7,499.10
35.71000 1,180.000 42,137.80
1635 630-80360 *Drum Channelizing Device 418.000 209.000
EACH 0.000 0.00
48.18000 209.000 10,069.62
1640 630-80363 *Drum Channelizing Device (With Light) (Flashin g) 90.000 0.000
EACH 0.000 0.00
69.60000 0.000 0.00
1645 630-80370 Concrete Barrier (Temporary) 33,400.000 9,500.000
LF 0.000 0.00
42.00000 9,500.000 399,000.00
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1650 630-80380 *Traffic Cone 906.000 453.000
EACH 0.000 0.00
7.49000 453.000 3,392.97
1655 630-85006 Impact Attenuator (Sand Filled Plastic Barrel) 16.000 1.500
(Temporary)
EACH 0.000 0.00
3,222.85000 1.500 4,834.27
1660 630-85010 Impact Attenuator (Temporary) 18.000 6.000
EACH 0.000 0.00
11,516.55000 6.000 69,099.30
1665 630-85041 *Mobile Attenuator 684.000 92.000
DAY 19.000 9,154.58
481.82000 111.000 53,482.02
1670 630-86800 *Traffic Signal (Temporary) 1.000 0.900
LS 0.050 16,669.88
333,397.62000 0.950 316,727.74
1675 700-70010 F/A Minor Contract Revisions 700,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1680 700-70011 F/A Partnering 10,000.000 3,233.370
FA 0.000 0.00
1.00000 3,233.370 3,233.37
1685 700-70012 F/A Asphalt Pavement Incentive 220,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1690 700-70016 F/A Fuel Cost Adjustment 150,000.000 11,231.760
FA 21,173.030 21,173.03
1.00000 32,404.790 32,404.79
1695 700-70018 F/A Roadway Smoothness Incentive 60,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1700 700-70019 F/A Asphalt Cement Cost Adjustment 100,000.000 32,367.040
FA 11,491.200 11,491.20
1.00000 43,858.240 43,858.24
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1705 700-70021 F/A On-The-Job Trainee 22,500.000 7,040.000
HOUR 2,133.000 2,133.00
1.00000 9,173.000 9,173.00
1710 700-70034 F/A Workzone TOC 200,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1715  700-70035 F/A Repair Landscaping 300,000.000 8,176.280
FA 0.000 0.00
1.00000 8,176.280 8,176.28
1720 700-70060 F/A Adjust Utilities 300,000.000 54,460.540
FA 14,346.110 14,346.11
1.00000 68,806.650 68,806.65
1725 700-70072 F/A Obtain Power from Xcel Energy 25,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1730 700-70082 F/A Furnish & Install Electrical Service 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1735 700-70190 F/A Electric Service 130,381.760 123,990.320
FA 6,391.440 6,391.44
1.00000 130,381.760 130,381.76
1740 700-70230 F/A Communication Lines Zayo/Level 3 100,000.000 57,552.060
FA 0.000 0.00
1.00000 57,552.060 57,552.06
1745 700-70270 F/A Water Lines 100,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1750 700-70310 F/A Landscaping 100,000.000 6,279.300
FA 0.000 0.00
1.00000 6,279.300 6,279.30
1755 700-70380 F/A Erosion Control 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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1760 700-70589 F/A Environmental Health & Safety Management 150,000.000 21,172.660
FA 0.000 0.00
1.00000 21,172.660 21,172.66
1765 700-70595 F/A DRB On-Demand Committee 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
2085 900-00010 Added Item (Hour)/ Additional Surveying 128.500 95.500
HOUR 33.000 3,300.00
100.00000 128.500 12,850.00
2090 900-00014 Added Item (Lump Sum)/ New Electrical Service t o 0.200 0.200
Businesses
LS 0.000 0.00
59,602.75000 0.200 11,920.55
2095 900-00014 Added Item (Lump Sum)/ Adding 2 Each 3" ITS Con duits 0.200 0.000
LS 0.200 24,763.93
123,819.66000 0.200 24,763.93
2100 900-00014 Added Item (Lump Sum)/ Street Light Wiring 0.000 0.000
LS 0.000 0.00
6,296.40000 0.000 0.00
2105 900-00012 Added Item (Foot)/ 8' Temporary Fence (Special) (Glare 628.000 528.000
Screen)
LF 100.000 3,233.00
32.33000 628.000 20,303.24
2110 900-00004 Added Item (Cubic Yard)/ Muck Excavation (Compl etein 0.000 0.000
Place
) CcY 0.000 0.00
42.82000 0.000 0.00
2115 900-00007 Added Item (Each)/ Illuminated Street Signs 0.000 0.000
EACH 0.000 0.00
4,410.66000 0.000 0.00
2120 900-00012 Added Item (Foot)/ Hand Rail (Special) (Furnish Only) 0.000 0.000
LF 0.000 0.00
201.40000 0.000 0.00
2125  900-00006 Added Item (Dollar)/ Out of Spec. Lottman for H MA 0.000 0.000
DOL -6,102.510 -6,102.51
1.00000 -6,102.510 -6,102.51
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2130 900-00006 Added Item (Dollar)/ Price Reduce Concrete out of spec. 0.000 0.000
DOL -1,093.770 -1,093.77
1.00000 -1,093.770 -1,093.77

CAT0200 CURRENT AMT $ 39,569,253.03 $ 1,646,925.88 $ 12,123,499.69
CAT NOO0300 BRIDGE

1770  202-00240 *Removal of Asphalt Mat (Planing) 6,199.000 0.000
SY 0.000 0.00
3.60000 0.000 0.00
1775 202-00400 *Removal of Bridge 1.000 0.720
EACH 0.000 0.00
522,385.43000 0.720 376,117.51
1780 206-00000 *Structure Excavation 1,172.000 778.000
CY 0.000 0.00
21.41000 778.000 16,656.98
1785 206-00100 *Structure Backfill (Class 1) 2,795.000 923.000
CY 0.000 0.00
29.76000 923.000 27,468.48
1790 206-00200 Structure Backfill (Class 2) 242.000 185.000
CcY 28.000 449.68
16.06000 213.000 3,420.78
1795 206-00360 *Mechanical Reinforcement of Soil 2,795.000 923.000
cY 923.000 19,761.43
21.41000 1,846.000 39,522.86
1800 206-01781 *Shoring (Area 1) 1.000 1.000
LS 0.000 0.00
26,482.86000 1.000 26,482.86
1805 206-01782 *Shoring (Area 2) 1.000 1.000
LS 0.000 0.00
35,199.60000 1.000 35,199.60
1810 206-01783 *Shoring (Area 3) 1.000 1.000
LS 0.000 0.00

24,593.31000 1.000 24,593.31



CONTID: C19192 COLORADO DEPARTMENT OF TRANSPORTATION Page 37
PCN: 19192-BID ESTIMATE RUN 11/04/2016
PROJECT: STU0252-429 ESTIMATE NO: 0006 18:18:28
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0300 BRIDGE
1815 206-01784 *Shoring (Area 4) 1.000 1.000
LS 0.000 0.00
26,627.22000 1.000 26,627.22
1820 403-09221 Stone Matrix Asphalt (Fibers)(Asphalt) 661.000 0.000
TON 0.000 0.00
116.60000 0.000 0.00
1825 403-33841 Hot Mix Asphalt (Grading S) (100) (PG 64-22) 1,000.000 390.150
TON 0.000 0.00
84.80000 390.150 33,084.72
1830 503-00030 *Drilled Caisson (30 Inch) 1,137.000 470.190
LF 376.000 66,476.80
176.80000 846.190 149,606.39
1835 503-00054 *Drilled Caisson (54 Inch) 216.000 72.000
LF 77.000 44,033.99
571.87000 149.000 85,208.63
1840 515-00120 *Waterproofing (Membrane) 6,199.000 2,211.000
SY 0.000 0.00
14.46000 2,211.000 31,971.06
1845 518-01004 Bridge Expansion Device (0-4 Inch) 459.000 153.000
LF 0.000 0.00
273.26000 153.000 41,808.78
1845 MATERIAL ALLOWANCE Expansion Device 15.000
LF 0.000 0.00
99.00000 15.000 1,485.00
1850 601-03040 Concrete Class D (Bridge) 1,885.000 726.000
CcY 99.000 51,733.44
522.56000 825.000 431,112.00
1855  601-40400 *Structural Concrete Stain 1,408.000 0.000
SY 0.000 0.00
10.32000 0.000 0.00
1860 602-00000 *Reinforcing Steel 30,096.000 19,964.000
LB 0.000 0.00
0.88000 19,964.000 17,568.32
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1865 602-00020 *Reinforcing Steel (Epoxy Coated) 442,333.000 153,900.000
LB 163,075.000 163,075.00
1.00000 316,975.000 316,975.00
1870 604-25000 *Vane Grate Inlet Special 2.000 0.000
EACH 1.000 7,709.45
7,709.45000 1.000 7,709.45
1875 606-00715 *Guardrail Type 7 (Style CA)(Concrete Glare Scr een) 263.000 0.000
LF 0.000 0.00
90.74000 0.000 0.00
1880 606-10705 *Bridge Rail Type 7 (Special) 527.000 264.000
LF 0.000 0.00
155.65000 264.000 41,091.60
1885 607-53137 *Fence Chain Link (Special) (36 Inch) 527.000 0.000
LF 264.000 12,867.36
48.74000 264.000 12,867.36
1890  609-21023 *Curb and Gutter Type 2 (Section II-B) (Special ) 60.000 0.000
LF 0.000 0.00
28.50000 0.000 0.00
1895 613-00408 *4 Inch Electrical Conduit (Bored) 330.000 0.000
LF 0.000 0.00
38.93000 0.000 0.00
1900 613-01200 2 Inch Electrical Conduit (Plastic) 1,088.000 413.000
LF 0.000 0.00
7.90000 413.000 3,262.70
1905 618-01994 *Prestressed Concrete Box (Depth 32" Through 48 ") 46,057.000 17,041.000
SF 17,041.000 840,632.53
49.33000 34,082.000 1,681,265.06
1905 MATERIAL ALLOWANCE Prestress Girder 0.000
SF 0.000 0.00
31.82000 0.000 0.00
1910 618-05035 Prestressed Concrete Unit (Special) 3,935.000 1,495.000
CF 1,495.000 159,112.85
106.43000 2,990.000 318,225.70
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1910 MATERIAL ALLOWANCE Conc, CL PS 0.000
CF 0.000 0.00
29.81000 0.000 0.00
CAT0300 CURRENT AMT $  5,860,402.66 1,365,852.53 $ 3,749,331.37
CAT NO0301 WALLS
1915 202-00495 Removal of Portions of Present Structure 0.500 0.500
LS 0.000 0.00
115,336.28000 0.500 57,668.14
1920 206-00000 *Structure Excavation 14,373.000 6,911.000
cY 135.000 2,890.35
21.41000 7,046.000 150,854.86
1925 206-00100 *Structure Backfill (Class 1) 15,598.000 9,169.000
cY 383.000 11,398.08
29.76000 9,552.000 284,267.52
1930 206-00200 *Structure Backfill (Class 2) 2,229.000 473.000
CcY 0.000 0.00
16.06000 473.000 7,596.38
1935  206-00360 *Mechanical Reinforcement of Soil 6,376.000 4,194.000
CY 0.000 0.00
21.41000 4,194.000 89,793.54
1940 206-01785 Shoring (Area 5) 1.000 1.000
LS 0.000 0.00
4,240.00000 1.000 4,240.00
1945 206-01786 *Shoring (Area 6) 1.000 0.000
LS 0.000 0.00
2,072.65000 0.000 0.00
1950 420-00000 Geomembrane 3,684.000 2,225.000
SY 0.000 0.00
7.49000 2,225.000 16,665.25
1955 503-00024 *Drilled Caisson (24 Inch) 710.000 85.040
LF 0.000 0.00
157.97000 85.040 13,433.77
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CURRENT PREV QTY/ AMOUNT
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NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
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CAT NOO0301 WALLS
1960 503-00030 *Drilled Caisson (30 Inch) 6,019.000 0.000
LF 2,156.000 381,180.80
176.80000 2,156.000 381,180.80
1965 503-00036 *Drilled Caisson (36 Inch) 2,555.000 0.000
LF 0.000 0.00
204.21000 0.000 0.00
1965 MATERIAL ALLOWANCE Conc, CL BZ 2,555.000
LF 0.000 0.00
27.71037 2,555.000 70,800.00
1970 504-04420 *Precast Panel Facing 25,770.000 10,722.600
SF 580.000 27,341.20
47.14000 11,302.600 532,804.56
1975 504-04425 Architectural Precast Concrete Panel 26,053.000 0.000
SF 0.000 0.00
38.03000 0.000 0.00
1980 504-06335 *Ground Nail (35 Foot) 502.000 92.000
EACH 110.000 82,738.70
752.17000 202.000 151,938.34
1980 MATERIAL ALLOWANCE MSE Ground Nailed 410.000
EACH -110.000 -12,699.52
115.45020 300.000 34,635.06
1985 514-00100 Hand Rail 2,218.000 0.000
LF 57.000 7,636.86
133.98000 57.000 7,636.86
1985 MATERIAL ALLOWANCE Railing Hardware 252.000
LF -57.000 -5,027.40
88.20000 195.000 17,199.00
1990 515-00400 *Concrete Sealer 921.000 0.000
SY 0.000 0.00
12.30000 0.000 0.00
1995 601-01000 Concrete Class B 229.000 0.000
CY 0.000 0.00
243.10000 0.000 0.00
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CAT NO0301 WALLS

2000 601-03050 Concrete Class D (Wall) 2,225.000 870.000
CcYy 10.000 7,487.70
748.77000 880.000 658,917.60

2000 MATERIAL ALLOWANCE Conc, CL D 0.000
CcY 0.000 0.00
368.75000 0.000 0.00

2000 MATERIAL ALLOWANCE Conc, CL D 0.000
CY 0.000 0.00
368.75000 0.000 0.00

2000 MATERIAL ALLOWANCE Conc, CL D 0.000
CY 0.000 0.00
368.75000 0.000 0.00

2000 MATERIAL ALLOWANCE Conc, CL D 0.000
(24 0.000 0.00
368.75000 0.000 0.00

2000 MATERIAL ALLOWANCE Conc, CL D 0.000
CY 0.000 0.00
368.75000 0.000 0.00

2000 MATERIAL ALLOWANCE Conc, CL D 0.000
CY 0.000 0.00
368.75000 0.000 0.00

2000 MATERIAL ALLOWANCE Conc, CL D 0.000
(24 0.000 0.00
368.75000 0.000 0.00

2000 MATERIAL ALLOWANCE Concrete, Curing 0.000
EACH 0.000 0.00
70,800.00000 0.000 0.00

2005 601-13001 *Structural Concrete Stain (Special) 1,916.000 0.000
SY 0.000 0.00
39.83000 0.000 0.00

2010 601-40005 *Cut Stone Veneer 8,416.000 0.000
SF 347.000 13,852.24
39.92000 347.000 13,852.24
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2015 601-40302 *Structural Concrete Coating (Anti-Graffiti) 51,053.000 0.000
SF 0.000 0.00
1.26000 0.000 0.00
2020  601-40400 *Structural Concrete Stain 11,935.000 880.000
SY 0.000 0.00
10.32000 880.000 9,081.60
2025 602-00000 *Reinforcing Steel 89,888.000 37,246.500
LB 5,697.000 5,013.36
0.88000 42,943.500 37,790.28
2025 MATERIAL ALLOWANCE Rebar 0.000
LB 0.000 0.00
0.43000 0.000 0.00
2025 MATERIAL ALLOWANCE Rebar 0.000
LB 0.000 0.00
0.43000 0.000 0.00
2030  602-00020 *Reinforcing Steel (Epoxy Coated) 149,511.000 58,381.000
LB 1,681.000 1,681.00
1.00000 60,062.000 60,062.00
2030 MATERIAL ALLOWANCE Epoxy Coating 0.000
LB 0.000 0.00
0.54050 0.000 0.00
2030 MATERIAL ALLOWANCE Epoxy Coating 0.000
LB 0.000 0.00
0.54050 0.000 0.00
2035 605-83002 Geocomposite Drain with Pipe 643.000 65.800
Sy 44.500 3,371.77
75.77000 110.300 8,357.43
2040 606-10700 *Bridge Rail Type 7 1,274.000 603.000
LF 0.000 0.00
141.62000 603.000 85,396.86
2045 606-10705 *Bridge Rail Type 7 (Special) 141.000 79.000
LF 0.000 0.00
155.65000 79.000 12,296.35
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2050 607-53137 *Fence Chain Link (Special) (36 Inch) 875.000 0.000
LF 424.000 20,665.76
48.74000 424.000 20,665.76
2055  609-24002 *Gutter Type 2 (2 Foot) 646.000 0.000
LF 0.000 0.00
21.62000 0.000 0.00
2060 613-01200 2 Inch Electrical Conduit (Plastic) 424.000 424.000
LF 0.000 0.00
7.90000 424.000 3,349.60
2065 641-11000 *Shotcrete (Class A) 1,226.000 133.500
cY 182.000 22,800.96
125.28000 315.500 39,525.84
CAT0301 CURRENT AMT $  8,640,277.49 570,331.86 $ 2,770,009.64
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
2070  620-00005 Field Office (Special) 1.000 1.000
EACH 0.000 0.00
273,971.32000 1.000 273,971.32
2075 620-00012 Field Laboratory (Class 2) 1.000 1.000
EACH 0.000 0.00
59,332.97000 1.000 59,332.97
2080 620-00020 Sanitary Facility 3.000 3.000
EACH 0.000 0.00
7,462.40000 3.000 22,387.20
CAT 0400 CURRENT AMT $ 355,691.49 $ 0.00 $ 355,691.49

PROJECT TOTAL CURRENT AMT $ 54,425,624.67

$ 3,583,110.27 $18,998,532.19



